
PROJECT NAME:ROWLETT ROAD LIFT STATION

PROJECT NUMBER: SS030013

Project Status

Significant Events / Notes:

                                                                                                                                                                                                                                

                                                                                                                                                                                                                                

                                                                                                                                                                                                                                

                                                                                                                                                                                                                                

                                                                                                                                                                                                                                

As of 1/31/2012

Description: A new 4,250 gpm (6.1 MGD) lift station is to be constructed adjacent to the existing Rowlett Road lift station.  The new lift station will replace the existing Rowlett Road lift 

station and serve the future wastewater flow in the area approximately south of State Highway 66, east of Rowlett Road, and north of Miller Road. Construction will be complete by the end 

of FY 2010. This project was bid together with the Main Street Lift Station (See pages 11-12 for the Main Street Lift Station project status).

Justification: Identified in Wastewater Master Plan. The existing lift station is over 30 years old and serves approximately 1/3 of the City's sewer and is in need of replacement.

The land acquisition process is complete and development plans have been approved by the Planning & Zoning commission. The project was bid on June 5, 

2009 and the City Council awarded the project on August 18, 2009. A pre-construction meeting was held on October 6 and a notice to proceed was issued for 

the contract time to start on October 12, 2009. Excavation is complete for the lift station wet well and the wet well and influent chamber has been 

constructed. The wet well and the top slab has been installed. The pipe works from the influent chamber is also complete. The piping to the pumps is 

complete and the 24" sewer line into the station has been constructed. The pump guides are installed. All the pavement is complete. The odor control and 

generator pads have been installed. The monorail has been installed, and the conduit and cabinets for the switchgear are complete. The gate poles have been 

installed. The last manhole has been installed. The masonry screening wall is complete. The electrical power has been installed. The contractor is waiting on a 

the engineer to obtain pricing on the improvements required to solve the design omission. The lift station is operating but using the old pumps. Once the new 

pumps have arrived, they will be installed.
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PROJECT NAME:ROWLETT ROAD LIFT STATION

PROJECT NUMBER: SS030013

Funding Sources (all 

funds)
Prior Yrs Funding 2011 2012 2013 2014 2015 Total Spending Plan

Current Year Revenues  $                              - 

Previous Revenues                                  - 

Debt . CO's                                  - 

Debt . GO's                                  - 

Debt . Revenue Bonds  $          2,304,684  $           214,974                  2,519,658 

Federal Sources                                  - 

TxDOT                                  - 

NCTCOG                                  - 

County                                  - 

CDBG                                  - 

Impact Fees  $             250,000  $         (210,350)                        39,650 

Donations                                  - 

Other                                  - 

TOTAL  $          2,554,684  $               4,624  $                                 -  $                      -  $                           -  $                            -  $              2,559,308 

EOPC Plan Amount Awarded Actual Costs Rem Encumb

 $           300,000  $                    380,463  $          334,337  $                46,126 8001

                10,000                             7,675                  7,675                               - 8005

           1,500,000                     1,344,889           1,344,889                               - 8002

              150,000                        115,810                  115,810 8003

                         33,832                33,832                               - 8006

                49,600                          49,600                    49,600 8004

 $        2,009,600  $                 1,932,269  $       1,720,732  $              211,537 

11/16/2004

10/28/2007

10/12/2009

9/15/2010

2/15/2012

100%

96%

Current Year Allocation: FY2012

Less:

 $                    46,126 

                     115,810 

                          120 

                       49,600 

 $                           -  $                       120  $                 211,537 

SS1105 605-8201-531

Current Year Remaining Balance:

Less: Remaining Encumbrances:

Net Available Resources:

Notes:

This project is combined with Main Street Lift Station

As of 1/31/2012

Right-of-Way

Project-To-Date Financial Plan

Total Project

Design

Design Percent Complete

Construction

Contingency

Administrative Wages

Contract Incentive

TOTAL

Project Calendar
Design Notice to Proceed

Design Completion

Construction Notice to Proceed (NTP)

Construction Original Final Completion

Construction Updated Final Completion

Administrative Wages

Construction Percent Complete

-

Year to date 

% Complete

Annual Proj 

Cost
YTD Expend

YTD Rem 

Encumb
Design

Right-of-Way

Construction

Contingency

Contract Incentive

TOTAL

838,576

(211,537)

627,039
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